Staff Summary Report

rﬁl Tempe

Council Meeting Date:_02/07/08 Agenda Item Number:
SUBJECT: Request approval of a construction Job Order with 3D/International, Inc. and

DOCUMENT NAME:

SUPPORTING DOCS:

COMMENTS:

PREPARED BY:

REVIEWED BY:

LEGAL REVIEW AS TO FORM:

FISCAL NOTE:

RECOMMENDATION:

ADDITIONAL INFO:

a construction change order contingency for Tempe Fire Station No. 4
Renovation and Tempe Joint Fire Training Center Addition.

20080207PWDRO2 FIRE STATIONS-
MAINTENANCE/IMPROVEMENTS (1001-08) PROJECT NO.
5602531

Yes

Job Order in the amount of $659,863, subject to execution of the final
written contract, and construction change order contingency of $40,000.

DONNA RYGIEL, ENGINEERING CONTRACT ADMIN. (x8520)
ANDY GOH, DEPUTY PW MANAGER/CITY ENGINEER (x8896)
ANDREW CHING, CITY ATTORNEY (x8575)

Sufficient funds are available in Capital Improvement Fund No. 560253 1.
Approve Job Order and contingency amount.

The scope of work for the Joint Fire Training Center includes enclosing the
existing patio and adding a classroom, which will bring the total number of
classrooms up to three. For Fire Station No. 4, the scope of work includes
adding a women’s restroom, a complete rebuild of the kitchen/dining area,

the addition of an exercise room and upgrades to the truck room.

The proposal of 3D/International, Inc. has been reviewed by staff and found
to be in order.

This award is conditioned upon execution of final written contract
documents and approved submittals of any required payment bond,
performance bond, ensure to insure affidavit, insurance certificates or other
documents.

Approved by Glenn Kephart, Public Works Manager
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CITY OF TEMPE, ARIZONA
PUBLIC WORKS DEPARTMENT
ENGINEERING DIVISION

CONTRACT DOCUMENTS

FOR

TEMPE FIRE STATION NO. 4 RENOVATION AND

ADDITION AT TEMPE JOINT FIRE TRAINING CENTER

PROJECT NO. 5602531

JOB ORDER CONTRACT

CITY COUNCIL MEMBERS

Mayor — Hugh Hallman

Mark Mitchell P. Ben Arredondo
Barbara J. Carter Onnie Shekerjian
Shana Ellis J. Hut Hutson

City Manager — Charles W. Meyer
City Engineer — Andy Goh, P.E.

2008



CITY OF TEMPE, ARIZONA
PUBLIC WORKS DEPARTMENT
DIVISION OF ENGINEERING

JOB ORDER CONTRACT NO. C2005-81

JOB ORDER NO. TWENTY FIVE

TEMPE FIRE STATION NO. 4 RENOVATION AND
ADDITION AT TEMPE JOINT FIRE TRAINING CENTER

PROJECT NO. 5602531

This JOB ORDER made and entered into on this 7" day of February , 2008,
by and between the CITY OF TEMPE, ARIZONA, a municipal corporation, hereinafter called the

CITY and 3D/ International, Inc. hereinafter called the JOC CONTRACTOR amends the

original Contract made and entered into by and between the same parties on _April 21, 2005 |,

{Contract No. C2005-81).

WITNESSETH: That the JOC Contractor, for and in consideration of the sum to
be paid by the City, in the manner and at the times hereinafter provided, and of the other mutual
covenants and agreements hereinafter contained, and under penalties expressed in the bonds hereto
attached, hereby agrees, for itself, its heirs, executors, administrators, successors, and assigns as
follows:

ARTICLE I - JOB ORDER PRICE AND WORK LOCATION: The JOC
Contractor shall furnish any and all plant, materials, labor, construction equipment, services and
transportation (all applicable taxes included) required for performing all work for the construction

of the Tempe Fire Station No. 4 Renovation and Addition at Tempe Joint Fire Training Center,

(Project No. 5602531) for the sum of Six Hundred Fifty Nine Thousand Eight Hundred Sixty

Three and 00/100 Dollars ($659.863.00), as detailed in the Proposal (Exhibit “A”), and to




completely and totally construct the same and install the materials therein for the City, in a good
and workmanlike and substantial manner and to the satisfaction of the City or its properly
authorized agents and strictly pursuant to and in conformity with the Specifications and Plans for
the above referenced project(s) and other documents that may be made by the City through the
Engineer or properly authorized agents, as provided herein. The full street or physical address of
each construction Work location is 300 E. Elliot Road and 1340 E. University Drive. The JOC
Contractor shall list each Work location in any and all Contract Documents with each
subcontractor at any level and each subcontractor shall include each Work location in any and all
Contract Documents with its subcontractors at any level.

ARTICLE II - REQUIRED SUBMITTALS: The JOC Contractor shall submit
the completed forms referenced in the Forms Appendix (Exhibit “B”) prior to a Notice to Proceed
with the above referenced project.

ARTICLE III - AMENDMENT: These Job Order Agreement documents, City
of Tempe Contract No. C2005-21 , Performance Bond, Payment Bond and Certificate(s) of
Insurance are by this reference made a part of this Job Order to the same extent as if set forth
herein in full. All other provisions of the original Contract where not inconsistent with this Job

Order Agreement shall remain binding on the parties hereto.

ARTICLE IV - START OF WORK: Work shall start as soon as practicable,
and in no case later than seven (7) calendar days after the Notice to Proceed and shall be

completed within one hundred twenty (120) calendar days thereafter.



Tempe Fire Station No. 4 Renovation and

Addition at Tempe Joint Fire Training Center

Project No. 5602531

IN WITNESS WHEREOF, the parties hereto have executed this Job Order this day

of , 2008.

CITY OF TEMPE, ARIZONA

By
Mayor
By
Public Works Manager
ATTEST: Recommended by:
A)A‘»Q—-\_
City Clerk DeputyManager/City Engineer
APPROVED AS TO FORM:
City Attorney

The JOC Contractor warrants that the person who is signing this Agreement on behalf of
the JOC Contractor is authorized to do so and to execute all other documents necessary to
carry out the terms of this Agreement.

JOC CONTRACTOR
3D/ International, Inc.

Name

Title

Federal I.D. No. /Social Security No.

Certified to be a true and exact copy.

Karen M. Fillmore
Records Specialist
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Demolition
Demolition Per Plan 1lis $15,579.98
Saw cut and demo of conc. slab, storefront, ceilings,
partitions. Included above
Dumpsters Included above
Sub Total Demolition- $15,579.98
Concrete
slab on grade, footers, dowells into existing concrete.
Remove and replace slab in lieu of topping. 1ils $8,808.29
Sub Total Concrete- $8,808.29
Masonry
Imasonry walls tooth in and seafer 1|ls $24,172.10
Sub Total Masonry- $24,172.10
Wood, Plastics & Metals
Rebar, wood cap and sill 1|is $625.00
Sub Total Wood & Plastics- $625.00
Thermal & Moisture Protection
Backer rod and sealants, R-13, sound batts 1ils $2,160.88
Sub Total Thermal & Moisture Protection- b2,160.88
Doors & Windows
Door Frames/Doors/hardware, glass window (A,B) Glazing 1]ls $11,789.75
Glazing, window tint
Sub Total Doors & Windows- $11,789.75
Finishes
Drywall, partitions, furring, patching, soffit, acoustical
ceilings, paint, stain doors 1lls $14,726.00
Instaliation of all millwork and cabinets per plan. All materail
included per specification. (2 xtra large storage cahinets with
plastic laminate surfaces and melamine interiors.) 1]ls $6,257.00
Sub Total Finishes- $20,983.00
Fire Sprinkler 1is $1,685.00
No additional heads are figgured, price includes head drop
adjustments to suspended ceiling height
Sub Total Fire Sprinkler- $1,685.00
City of Tempe JOC
Fire Training Center Proposal 122707 xIs 10of3 3D/l Proposal 12/28/2007
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Mechanical - HVAC and Plumbing 1|is $10,950.00
All Hvac equipment and layout per plans Included above
includes exhaust extension, (2) exhaust fans, alt diffusers
and grilles and air balance. Included above
All plumbing work per plans, furnish and install fixtures Included above

Sub Total HYAC and Plumbing $10,950.00

Electrical-

3/4" emt conduits, all pannel board updating per plan,

relocating existing fire alarm, provide all electrical wiring,

piping, temporary lighting and fixtures per plan and

specification 1|is $8,689.00

Sim man conduits and boxes under slab. Conduit box will

be (HBL601PB) 12"x12"x5.25" allowing for approx. 6ft of

cable storage. 1lls $1,900.00

Sim man cabling with terminations (6ft coil) 1jis $10,340.00

Sub Total Electrical- $20,929.00
onstruction Subtotal $117,683

Desig

None 0 HRS
esign Subfotal $0

General conditions $21,900

Preconstruction - 3D/l Labor $2,800

Construction - 3D/l labor $0

Subtotal $142,383

Overhead and Profit, Per table 1 12% $17,086

Total $159,469

Insurance 1.33% 1.33% $2,258

Bonds 1% 1.00% $1,703

Sales Tax5.27% 5.27% $8,613

Combined Total $172,044
ontractor's Contingency 0% $0

Job Order Price $172,044

Owner's Contingency 0% $0

Project Total $172,044

Clarifications
1]Work is included per drawings prepared by Deutsch Associates, and listed in the following document list.
2JFumnishings to be provided by the City of Tempe.
3|Design services are excluded by 3D/l.
41Testing and special inspection costs, if any, will be paid by the City of Tempe.
5]Plan review and permit fees are paid by the City of Tempe.
6]All work is priced for regular working hours.
7]Existing hazardous waste or environmental concerns (if any) are not included in this proposal.
8]Additional work required by plan review or authorities having jurisdiction is excluded from this proposal.
91Sim Man conduit box will be (HBLE01PB) 12"x12"x5.25" allowing for approx. 6ft of cable storage.
10]Flooring installation and repairs will be completed by the City of Tempe.
11]Painting is included corner to corner only.
City of Tempe JOC
Fire Training Center Proposal 122707 xls 20f3 3D/t Proposal 12/28/2007
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Cover Sheet : none
General Information G-001 12/7/107
General Structural Notes S-101 8/27/07
Partial Foundation Plan S$-102 12/3/07
Site Plan AS-101 10/16/07
JFTC Floor Demo and RCP A-101 12/7/107
JFTC Ext elevations and Sections A-201 1277107
JFTC schedules and details A-601 12/7/07
mechanical abbreviations and symbols M 0.0 11/30/07
mechanical floor plan M1.1 12/3/07
mechanical schedules and details M2.1 11/30/07
electrical symbols and legend E0.0 11/30/07
elecrical single line diagram EO0.1 11/30/07
electrical demolition plan E1.0 11/30/07
new work electrical plan E2.0 11/30/07
Project Manual for Addition at Tempe Joint Fire Training Center 10/16/07

City of Tempe JOC

Fire Training Center Proposal 122707 .xis 30of3 3D/ Proposal 12/28/2007
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Demolition
Demolition Per Plan 1lis $32,059.53

Saw cut and demo of conc. floor as needed for plumbing Included above

Dumpsters and waste removal Included above

Add (2) shrubs, reconnect irrigation, install DG to restore

landscape at west side Included above
Sub Total Demolition- $32,059.53
Concrete
Concrete pourback, equipment pad, footings 1]ls $9,887.14
Sub Total Concrete- $9,887.14
Masonry
Screen wall at air conditioning equipment, infill at laundry,
racquet ball court walls addition and bond beams 1]ls $15,140.89
Sub Total Masonry- $15,140.89
Wood, Plastics & Metals
Parapet cap, backing, trusses, sheathing, TV room riser 1jls $18,063.58

IAWI Custom grade cabinetry per spec, stainless kitchen
counter tops, solid surface counter top at Rm 101, plastic

laminate. 1ls $28,425.00
Flashing, lintel, rebar, scuppers/downspouts, anchors $6,591.07
Sub Total Wood & Plastics- $53,079.65

Thermal & Moisture Protection
Stucco, Caulking and Sealants, R-30 and R-13 insulation,

sound batts. 1}ls $23,594.74
Roofing - Flat roof over racqetball, standing seam over hose
tower. 1lis $14,270.00
Sub Total Thermal & Moisture Protection- $37,864.74
Doors & Windows
Door Frames/Doors/hardware, glass 1lls $15,438.89
Over Head Garage Doors $36,888.00
Sub Total Doors & Windows- $52,326.89
Finishes
Drywall, framing, furring, patching, soffit, acoustical ceilings. $25,557.76
Paint new masonry, interior walls, doors and frames, all per
lans. $12,775.68

Ceramic Tile $6,746.88
Restroom accessories $1,809.65
Truck Bay lockers $5,100.00
Not in design - Add Painting of Truck bay interior walls and
ceiling $7,374.30
Sub Total Finishes- $59,364.27

City of Tempe JOC

Fire Station 4 Remodel.xls 10of 3 3D/ Proposal 12/27/2007
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Fire Sprinkler 1]ls $6,890.00
Wet overhead fire sprinkler system including water flow test,
design, plan submittal, and permits as necessary
Sub Total Fire Sprinkler- $6,890.00
Mechanical - HVAC and Plumbing 1|is $42,750.00
All Hvac equipment and layout per plans
2-new AC split systems per plan, crane Service,
all air distribution,exhaust fans, diffusers, and grilles,
startup, balance
All plumbing work per plans, furnish and install all fitures
Sub Total - HYAC and Plumbing $42,750.00
Electrical-
3/4" emt conduits, all pannel board updating per plan,
relocating existing fire alarm, provide all electrical wiring,
piping, temporary lighting and fixtures per plan and
specification $54,987.00
Sub Total Electrical- $54,987.00
Construction Subtotal $364,350
None 0 HRS
Design Subtofal $0
General conditions $38,280
Preconstruction - 3D/l Labor $4,726
Construction - 3D/l labor
Subtotal $407,356
Overhead and Profit, Per table 1 11% $44,809
Total $452,165
Insurance  1.33% 1.33% $6,403
Bonds 1% 1.00% $4,830
Sales 1ax 5.27% 5.27% $24,421
Combined Total $487,819
Contractor's Contingency 0% $0
Job Order Price $487,819
Owner's Contingency 0% $0
Project Total $487,819
Clarifications
1{Work is included per drawings prepared by Deutsch Associates and listed below in the Documents List
2]Furnishings and appliances to be provided by the City of Tempe.
3jDesign services are excluded by 3D/I.
4| Testing and special inspection costs, if any, will be paid by the City of Tempe.
5]Plan review and permit fees are paid by the City of Tempe.
8] Al work is priced for regular working hours.
7|Existing hazardous waste or environmental concerns (if any) are not included in this proposal.
8]Additional work required by plan review or authorities having jurisdiction is excluded from this proposal.
9]Removal of all existing furniture, weight traning equipment and personal effects is by Owner.

City of Tempe JOC
Fire Station 4 Remodel.xls

20of3
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Flooring installation and repairs will be completed by the City of Tempe. (existing carpet will be removed per demolition
10]plans. All flooring material and labor is by the City of Tempe except ceramic tile in the new women's locker room).

11]Cleaning of existing ductwork is not included. Existing sheet metal ducts will remain in place per design.

12]Removal of existing Washer/Dryer and all other appliances as well as temporary set up are by City of Tempe.

13]4th sink (drawing A-102) in men's washroom is not existing. Existing condition will not be aitered.

14]All milwork is priced as particle board construction in lieu of plywood, and meeting AWI Custom Grade per spec.

15}Over head garage doors are per plans and specs and do not include manual winch aperators.

16]Painting is included corner to comer only.
17]Bay lighting is priced as continuous strips in lieu of staggared layout on drawings. Ceiling fans are excluded.

Masonry walls at raquet ball court will be taken down approx (4) courses in lieu of toothing into existing to create additonal

18]stability.
An additional finishes fine item has been included to paint out the truck bay this may be removed upon request. In addition
19]an additional line item may be added to repaint the entire exterior of the building in lieu of comer to corner.

[Documents List Drawing No. Brawing seal date
Drawings T
Cover Sheet G-001 none
General info S-001 10/16/07
General Structural Notes S-101 8/22/07
Typical Details 01-20 S-102 10/2/07
Typical Details 01-20 S-201 8/22/07
Partial Roof Framing $-301 8/22/07
Details S-401 8/22/07
Pverall Site Plan AS-101 10/16/07
Fire Station Demo A-101 10/16/07
Fire Station Demo A-102 10/16/07
Reflected Ceiling Plan A-103 10/16/07
Fire Station Roof plan A-104 10/16/07
FS #4 Interior Elevations A-201 10/16/07
FS #4 interior Elevations A-202 10/16/07
FS #4 Interior Elevations A-301 10/16/07
FS #4 Details A-501 10/16/07
FS #4 Details A-502 10/16/07
FS #4 Schedules A-601 10/16/07
Mechanical Abbreviations and Symbols MO0.0 10/3/07
Mechanical Demolition Floor Plan MO.1 10/3/07
Mechanical Floor Plan #4 Building M1.1 10/3/07
Mechanical Schedules M2.1 10/3/07
Mechanical Details M2.2 10/3/07
Plumbing Abbreviation and Symbols P0.0 10/3/07
Plumbing Floor Plan #4 Building P0.1 10/3/07
Plumbing Floor Plan #4 Building P11 10/3/07
Plumbing Isometrics #4 Building P2.1 10/3/07
Plumbing Isometrics #4 Building P2.2 10/3/07
Plumbing Schedule and Details P3.1 10/3/07
Electrical Symbols and Legend £0.0 10/3/07
Electrical Single Line Diagram EO1 10/3/07
Electrical Pannel Schedules EO0.2 10/3/07
Electrical Single Line Diagram E1.0 10/3/07
Demo Plan Fire Station #4 Building E11 10/3/07
Power Plan Fire Station #4 Building E2.0 10/3/07
New Work Lighting Plan E2.1 10/3/07
Project Manual for Remodeling at Tempe Fire Station #4 10/16/07

ddendum #1 10/10/07
City of Tempe JOC
Fire Station 4 Remodel.xls 30f3 3D/i Proposal 12/27/2007
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EXHIBIT B
FORMS APPENDIX

The following forms shall be completed and submitted with each Job Order.

LIST OF SUBCONTRACTORS ..ottt e SB-1
STATUTORY PERFORMANCE BOND

STATUTORY PAYMENT BOND ... ....coiiiiiiiiiii et B-3



LIST OF SUBCONTRACTORS

In accordance with the provisions of Section 108.2 of the MAG Specifications, the JOC Contractor shall
provide for each Job Order the information listed below regarding proposed subcontractors which are
subject to approval by the City.

Subcontractor % of Total
Name Address Type of Work Contract

SB-1



STATUTORY PERFORMANCE BOND PURSUANT TO TITLE 34,
CHAPTER 6, OF THE ARIZONA REVISED STATUTES
(Penalty of this bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS:

That, (hereinafter called the Principal), as Principal and

, a corporation organized and existing under the laws of the State

of , with its principal office in the City of , (hereinafter called the
Surety), are held and firmly bound unto (hereinafter called the Obligee)
in the amount of Dollars ($ ), for the payment whereof, the

said Principal and Surety bind themselves, and their heirs, administrators, executors, successors and
assigns, jointly and severally, firmly by these presents.
WHEREAS, the Principal has entered into a certain written contract with the Obligee,

dated'the _ 7™ day of February , 2008, to complete Project No. 5602531 , which contract is

hereby referred to and made a part hereof as fully and to the same extent as if copied at length herein.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the
said Principal shall faithfully perform and fulfill all the undertakings, covenants, terms, conditions and
agreements of said Contract during the original term of said contract and any extension thereof, with or
without notice to the Surety, and during the life of any guaranty required under the Contract, and shall
also perform and fulfill all the undertakings, covenants, terms, conditions, and agreements of any and all
duly authorized modifications of said contract that may hereafter be made, notice of which modifications
to the Surety being hereby waived; then the above obligation shall be void, otherwise to remain in full

force and effect.

B-1



PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of Title
34, Chapter 6, of the Arizona Revised Statutes, and all liabilities on this bond shall be determined in
accordance with the provisions of said Title and Chapter, to the extent as if it were copied at length
herein.

The prevailing party in a suit on this bond shall recover as part of the judgment
reasonable attorney fees that may be fixed by the Court. The performance under this bond is limited to
the construction to be performed under this contract and does not include any design services,
preconstruction services, finance services, maintenance services, operations services or any other related

services included in the contract.

Witness our hands this day of , 2008.

PRINCIPAL SEAL

BY:

%k

SURETY SEAL

BY:

AGENCY ADDRESS

** Surety hereby acknowledges they are licensed to do business in the State of Arizona **



STATUTORY PAYMENT BOND PURSUANT TO TITLE 34,
CHAPTER 6, OF THE ARIZONA REVISED STATUTES
(Penalty of this bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS:

That, (hereinafter called the Principal), as Principal and

, a corporation organized and existing under the laws of the State

of , with its principal office in the City of , (hereinafter called the Surety),
as held and firmly bound unto (hereinafter called the Obligee) in the
amount of Dollars ($ ), for the payment whereof, the

said Principal and Surety bind themselves, and their heirs, administrators, executors, successors and
assigns, jointly and severally, firmly by these presents.
WHEREAS, the Principal has entered into a certain written contract with the Obligee,

dated the _7™ day of February , 2008, to complete Project No. 5602531, which contract is hereby

referred to and made a part hereof as fully and to the same extent as if copied at length herein.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the
said Principal shall promptly pay all monies due to all persons supplying labor or materials to the
principal or the principal’s subcontractors in the prosecution of the construction provided for the
contract, then this obligatioh shall be void, otherwise to remain in full force and effect;

PROVIDED, HOWEVER, that this bond is executed pursuant to Title 34, Chapter 6,
Arizona Revised Statutes, and all liabilities on this bond shall be determined in accordance with the
provisions, conditions and limitations of said Title and Chapter to the same extent as if it were copied at
length in this Contract.

The prevailing party in a suit on this bond shall recover as a part of the judgment

reasonable attorney fees that may be fixed by the Court.

B-3



Witness our hands this day of , 2008.

PRINCIPAL SEAL
BY:

*ok

SURETY SEAL
BY:

AGENCY ADDRESS

** Surety hereby acknowledges they are licensed to do business in the State of Arizona **

B-4



CITY OF TEMPE
TEMPE, ARIZONA
DEPARTMENT OF PUBLIC WORKS

JOC CONTRACTOR'S AFFIDAVIT
REGARDING
SETTLEMENT OF CLAIMS

Arizona

Date

TEMPE FIRE STATION NO. 4 RENOVATION AND
ADDITION AT TEMPE JOINT FIRE TRAINING CENTER
PROJECT NO. 5602531

To the City of Tempe, Arizona

This is to certify that all lawful claims for materials, rental of equipment and labor used in connection with
the construction of the above project, whether by subcontractor or claimant in person, have been duly
discharged or will be discharged after receipt of the final payment from the City of Tempe for the above
project.

The undersigned, for the consideration of § , as set out in the final pay
estimate, as full and complete payment under the terms of the contract, hereby waives and relinquishes any
and all further claims or right of lien under, in connection with, or as a result of the above described project
against the City of Tempe. The undersigned further agrees to defend, indemnify and save harmless the City
of Tempe against any and all liens, claims of liens, suits, actions, damages, charges and expenses
whatsoever, which said City may suffer arising out of the failure of the undersigned to pay for all labor
performances, materials, and/or equipment furnished for the performance of said installation.

Signed and dated at this day of , 2008.

Job Order Contractor

By:
STATE OF ARIZONA )
) ss
COUNTY OF MARICOPA )
The foregoing instrument was subscribed and sworm to before me this day of , 2008.
Notary Public My Commission Expires

AFF-1



